DOCUMENT 02

Stakeholder Pack

Stakeholder Map, RACI & Interview Notes

ServiceFlow

Customer Service Improvement & Project Delivery Plan

Prepared for: NovaCare Services

Prepared by: Maleesha Nanayakkara, Business Analyst & Project Manager (Intern)
Codezela Career Accelerator — Business Analysis & Project Management Internship

1. Purpose

This document identifies everyone affected by the ServiceFlow project, defines their needs and level of influence, sets out decision-making responsibility through a RACI matrix, and summarizes what was learned from stakeholder discovery conversations.

2. Stakeholder Map

Stakeholder	Role / Interest	Needs
Business Owner	Project sponsor; ultimate decision maker	Fewer missed requests, better customer experience, return on investment
Operations Manager	Oversees day to day service delivery	Workload visibility, overdue request tracking, staff performance data
Admin Staff	Creates and manages requests day to day	Fast, simple way to log requests, assign staff and update customers
Service Staff (Technicians)	Carry out the onsite work	Clear assigned jobs, address and customer notes, simple way to mark work complete
Customers	Receive the service	Confirmation of booking, appointment details, timely progress updates
Project Sponsor / Mentor	Approves scope and deliverables	Evidence of a controlled, well-planned delivery

3. Stakeholder Influence & Engagement

Stakeholder	Influence	Interest	Engagement Approach
Business Owner	High	High	Weekly sponsor updates; involved in all key approvals
Operations Manager	High	High	Weekly working sessions during discovery and design
Admin Staff	Medium	High	Interviews and walkthroughs during Weeks 1–2
Service Staff	Medium	High	Short interviews to validate the assigned-job workflow
Customers	Low	High	Represented via sample feedback, not directly interviewed

4. RACI Matrix

R = Responsible, A = Accountable, C = Consulted, I = Informed

Activity	Business Owner	Ops Manager	Admin Staff	Service Staff	BA / PM (Intern)
Define requirements	C	A	C	C	R
Approve scope & charter	A	C	I	I	R
Design process / wireframes	I	C	C	C	A / R
Build solution (future phase)	A	C	I	I	C
User Acceptance Testing	I	A	R	R	R

Activity	Business Owner	Ops Manager	Admin Staff	Service Staff	BA / PM (Intern)
Go-live sign-off	A	R	C	I	R
Ongoing reporting review	I	A/R	I	I	I

In the build phase the external development team carries out the build (R) under the Business Owner's accountability. Each activity has exactly one A (Accountable) owner.

5. Stakeholder Interview Notes

5.1 Business Owner

- Wants a solution that is simple to adopt — staff should not need extensive training.
- Cares most about not losing customer requests and protecting the company's reputation for reliability.
- Wants a phased approach: solve the core tracking problem first, add automation later.

5.2 Operations Manager

- Currently spends 30–45 minutes each morning manually compiling the day's jobs from WhatsApp and Excel.
- Needs to see overdue and unassigned requests immediately, and staff workload by day.
- Wants a simple report or dashboard view — not a complex analytics tool.

5.3 Admin Staff

- Currently juggles phone calls, WhatsApp, and a shared Excel sheet, which causes duplicate entries.
- Wants a fast, simple request creation form and an easy way to update customers.

5.4 Service Staff

- Often finds out about jobs late or with incomplete address or contact details.
- Wants a simple view of "my jobs for today" and an easy way to mark a job complete with notes.

5.5 Customers (represented via sample feedback)

- Frequently must call to ask, "where is my technician" or "when is my appointment."
- Want a simple confirmation of date and time, and a status update if plans change.

6. Key Takeaways for Design

- The solution must be simple enough to require minimal training for admin and service staff.
- Managers need at-a-glance visibility, not complex reporting tools.
- Field staff need a mobile-friendly view of their own assigned jobs only.
- Customer communication should be structured but does not require a dedicated customer portal in this phase.