DOCUMENT 05

Project Plan

Charter, WBS, Timeline, RAID Log & Communication Plan

ServiceFlow

Customer Service Improvement & Project Delivery Plan

Prepared for: NovaCare Services

Prepared by: Maleesha Nanayakkara, Business Analyst & Project Manager (Intern)
Codezela Career Accelerator — Business Analysis & Project Management Internship

1. Project Charter

Project Name: ServiceFlow Customer Service Request & Appointment Tracking System

Project Purpose: To define and plan a controlled, trackable service-request workflow that replaces NovaCare's manual, fragmented process, reducing missed requests and improving customer experience.

Sponsor: NovaCare Services Business Owner

Project Lead: Maleesha Nanayakkara, Business Analyst & Project Manager (Intern)

1.1 Objectives

- Give the business one place to view and manage every service request.
- Enable clear scheduling with assigned staff, dates, and priorities.
- Provide a defined status flow from New to Completed.
- Give managers real-time workload and overdue-request visibility.
- Deliver a fully scoped, planned, and risk-assessed project ready for a build phase.

1.2 Scope

In scope: Customer requests, scheduling, status tracking, customer records, reporting, and simple role-based access.

Out of scope: Full software build, payment gateway, native mobile app, and advanced automation.

1.3 Success Measures

- 100% of Must-have requirements delivered and signed off in UAT.
- Delivery plan approved by mentor/sponsor within the 4-week internship timeframe.
- Proposed 6-week business delivery plan accepted as ready to hand over to a build team.

1.4 Key Milestones

Milestone	Target
Problem, stakeholders & scope approved	End of Week 1

Milestone	Target
Requirements & to-be process approved	End of Week 2
Delivery plan, RAID & UAT approach approved	End of Week 3
Final pack & presentation submitted	End of Week 4

1.5 Assumptions

- NovaCare stakeholders are available for short weekly check-ins during discovery.
- The business will fund a build phase once this delivery pack is approved.
- Staff have basic smartphone/browser literacy for a simple internal system.

2. Work Breakdown Structure

No.	Work Package	Includes
1	Discovery	Interviews, process review and current issues
2	Definition	Requirements, scope, and user stories
3	Design planning	Wireframes, process flow and acceptance criteria
4	Delivery planning	Schedule, risk, comms, UAT and handover

3. Timeline

3.1 4-Week Internship Plan

Week	Focus	Key Evidence
1	Understand the business problem	Problem statement, stakeholder map, as-is process, scope notes

Week	Focus	Key Evidence
2	Define the solution requirements	To be process, requirements, user stories, MoSCoW, wireframes
3	Build the project delivery plan	Charter, WBS, timeline, RAID log, comms plan, UAT plan
4	Finalize and present the project pack	Final pack, presentation, completion checklist

3.2 Proposed 6-Week Business Delivery Plan (Build Phase)

Week	Phase	Activities
1	Kick-off & design	Confirm requirements, finalize wireframes, technical approach
2–3	Build (core workflow)	Request creation, scheduling, status tracking
4	Build (reporting & access)	Manager dashboard, roles, contact-notes history
5	Testing (UAT)	Execute UAT plan, log, and fix defects
6	Go-live & handover	Staff training, go-live, handover documentation sign-off

3.3 Gantt Chart — 4-Week Internship Plan

Work package	Week 1	Week 2	Week 3	Week 4
Discovery: interviews, as-is process, problem statement				
Definition: requirements, scope, user stories, MoSCoW				
Design planning: to-be process, wireframes, acceptance criteria				
Delivery planning: charter, WBS, RAID, communication, UAT				
Finalize: pack, presentation, checklist, submission				
Mentor approval checkpoint	M1	M2	M3	M4

Shaded cells show when each work package is active. M1 to M4 are the weekly mentor approval checkpoints.

3.4 Gantt Chart — Proposed 6-Week Delivery Plan

Work package	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6
Kick-off and design: confirm requirements, wireframes, technical approach	■					
Build (core workflow): request creation, scheduling, status tracking		■	■			
Build (reporting and access): dashboard, roles, contact-notes history				■		
Testing (UAT): execute UAT plan, log and fix defects					■	
Go-live and handover: training, go-live, handover sign-off						■

Shaded cells show when each delivery phase is active. This is the proposed build phase after the delivery pack is approved.

4. RAID Log

4.1 Risks

Risk	Likelihood	Impact	Mitigation
Staff resist adopting a new system after years of manual habits	Medium	High	Keep the interface simple; involve admin/service staff in design; short training session
Scope grows beyond the six in-scope areas	Medium	Medium	Use MoSCoW strictly; defer Could/Will-not items to a later phase
Field staff have inconsistent phone/data access	Low	Medium	Design for a simple mobile-friendly view; confirm device access in Week 1
Delayed stakeholder availability slows sign-off	Medium	Medium	Schedule recurring short weekly check-ins in advance

4.2 Assumptions

- Business Owner will act as project sponsor and approve the charter and scope.
- No integration with existing accounting/payment systems is required for this phase.

4.3 Issues

- None logged at project initiation. Issues will be tracked here as they arise during delivery.

4.4 Dependencies

- Availability of Operations Manager and Admin Staff for requirements validation.
- Sponsor approval of the charter and scope before delivery planning proceeds.

5. Communication Plan

Audience	Update	Frequency	Format
Business Owner (Sponsor)	Progress, decisions needed, milestone status	Weekly	Short sync meeting + written summary
Operations Manager	Requirements validation, workflow review	Weekly / as needed	Working session
Admin & Service Staff	Clarification sessions on workflow and screens	As needed (Weeks 2–3)	Short interviews / walkthroughs
Mentor (CCA)	Weekly sync per the internship format	Weekly	Weekly sync (work completed, evidence, blockers, decisions, next steps)

- Decision log maintained throughout the project to record what was agreed and why.
- Escalation path: blockers raised to the Operations Manager first, then the Business Owner if unresolved within 2 working days.
- Final readiness meeting held in Week 4 before handover.