DOCUMENT 06

Handover Pack

UAT Plan, Change Request Log & Handover Notes

ServiceFlow

Customer Service Improvement & Project Delivery Plan

Prepared for: NovaCare Services

Prepared by: Maleesha Nanayakkara, Business Analyst & Project Manager (Intern)
Codezela Career Accelerator — Business Analysis & Project Management Internship

1. Purpose

This document sets out how the business will confirm that ServiceFlow meets the agreed requirements, how change requests will be controlled during delivery, and what must be in place for a smooth handover to a build and operations team.

2. UAT Plan

User Acceptance Testing (UAT) validates the workflow, wireframes and acceptance criteria defined in the Requirements Pack. UAT does not require working software — it can validate wireframes, prototype screens, workflow steps and acceptance criteria directly.

2.1 UAT Approach

- Test the main request workflow end to end (New → Checked → Scheduled → In Progress → Completed).
- Use the acceptance criteria defined in the Requirements Pack as the pass/fail standard.
- Record a pass or fail status for every test case.
- List defects with an owner and target resolution date.
- Obtain mentor or business sign-off once all Must-have test cases pass.

2.2 UAT Test Cases

Test Area	Based On	Pass/Fail Criteria
Create a request	FR-01, Admin user story	Request appears in list with new status; validation blocks missing fields
Assign & schedule	FR-02, FR-05	Request cannot reach Scheduled without an assigned staff member
View assigned jobs	FR-06, Service Staff user story	Service staff see only their own assigned requests

Test Area	Based On	Pass/Fail Criteria
Complete a request	Business rule, FR-05	Cannot mark Completed without completion notes
Manager overdue view	FR-08, Manager user story	Overdue requests correctly surfaced and filterable by staff

3. Change Request Log

Any request to change approved scope, timeline or output during delivery must be logged and assessed before being accepted or deferred.

- Log the change request with a unique CR ID, the person raising it and the reason.
- Assess the impact on scope, timeline, cost, and risk.
- Sponsor decides to approve, defer to a later phase, or reject.
- Update the project plan, requirements, and RAID log if the change is approved.

CR ID	Description	Raised By	Impact	Decision
CR-01	Add SMS notification on status change (illustrative example)	Business Owner	Scope/time increase — moved to Could/future phase	Deferred

4. Handover & Go-Live Readiness Checklist

- All Must-have acceptance criteria passed UAT.
- Staff briefed on the new workflow (Admin, Service Staff, Manager roles).
- Communication plan and escalation path shared with all stakeholders.
- RAID log reviewed and handed to whoever owns the build phase.
- Final presentation delivered and mentor/business sign-off obtained.

5. Ongoing Ownership After Handover

- Operations Manager to own day-to-day monitoring of the dashboard and overdue requests.
- Admin team to own data quality — accurate customer and request details at point of entry.
- Business Owner to review success measures (see Business Case, Section 6) monthly for the first quarter after go-live.

6. Final Submission Completion Checklist

Item	Status
Problem statement and business case completed	Complete
Stakeholder map and RACI completed	Complete
As-is and to-be process maps completed	Complete
Requirements, user stories and acceptance criteria completed	Complete
Project charter, WBS and timeline completed	Complete
RAID log, communication plan and UAT plan completed	Complete
Final presentation created	Complete
Final presentation rehearsed	To do before the walkthrough
All files named clearly and submitted through the official channel	To do on submission